

Category	Project	Objectives & Actions	Owner	Time frame	Costs	Benefit Analysis	Consultation	Funding	Progress
Transport	Footpath from Bluntisham to Needingworth	CCC Driving project on behalf of BPC Steve Criswell.	Steve Criswell	Ongoing	£6,000	Safe cycle route & bridge bypass, joining with existing footpath from Nobles Lane to provide safe access on to Station Road.	Newsletter in 2014, plan published on website, update social media and report progress in all newsletter's until completion.	BPC Reserves 2015/16 budget.	Jan 2016 - Phase 3 - from current location, round White Bridge Corner and to the bridge. Plans for cutting and bridge posted on website 18.5.16, shared at open morning 21.5.16. Regular updates at PC meetings. Plans in newsletter July 2016.
	Resurface Footpaths 1. Meetings Walk	Improve surface	Brian Murdoch CCC	2017/18	NA	Improve walkways	NA	CCC	In CCC Transport Delivery Plan 2017/18
	Resurface Road 1. Station Road	Improve surface Station Road to approx. speed camera on Needingworth Road	Brian Murdoch CCC	2017/18	NA	Essential Road Maintenance	NA	CCC	In CCC Transport Delivery Plan 2017/18
	Flood Plan	Identify land owners and work with IDB to prevent flooding.	Clerk	2016	NA	Improve drainage in village and engagement with landowners to take responsibility	NA	NA	Clerk working on large scale plan to identify land owners and write to all to advise of responsibilities.
	White Lines - Heath Road	To re-instate white lines along the Heath Road	Mark Berg	2016/17		Improve safety for motorists & cyclists along busy dark road.	Parish open morning - 21 May 2016	NA	Not viable due to the width of the road. CCC advised edge lines only are painted as the road isn't wide enough to include centre lines as well as edge markings.
	Footway Slurry Sealing	Improve walkways	Brian Murdoch CCC	2017/18	NA	Improve drainage at Rectory Road Hollidays Road junction	NA	CCC	In CCC Transport Delivery Plan 2017/18
	One way access to High Street from corner merging into East Street.	Improve safety for motorists and pedestrians	Mark Berg	2017/18	?	Improve safety for motorists, cyclists, pedestrians and parked vehicles using the High Street to park to access the hairdressers. Safer access into and out of this area.	published in project plan - August 2015. Consultation at open forum on 12 September to gauge parishioners feedback.	LHI/CCC	Further investigation with CCC and the Police confirmed that as this isn't deemed a dangerous road they would not support any change and therefore all funding to change the road layout would have to come from the PC. The PC agreed not to pursue this further 16.5.16.
Category	Project	Objectives & Actions	Owner	Time frame	Costs	Benefit Analysis	Consultation	Funding	Progress
Village Maintenance	Churchyard Maintenance	Earith and Bluntisham PC now jointly responsible for Parish Churchyard maintenance	Earith PC Bluntisham PC	2016?	£300 PA	Improved amenity of Parish churchyard		Village Maintenance budget	Formal documentation being drawn up by the church as no complaints received. The PC are still not the registered owners of this yet, 16/8/16.
	Overhanging parish trees	Cut back branches of all parish trees which are causing an obstruction to footpaths and roads	Philippa Hope & Frank Hudson	Ongoing	TBC	Improved environment and amenity	NA	if applicable village maintenance budget	Tree ownership and responsibility document required. Clerk and Philippa Hope carried out full audit of trees. Awaiting discussion with HDC to confirm ownership of trees and to plot on maps, if possible. Over 300 trees within the village identified.
Category	Project	Objectives & Actions	Owner	Time frame	Costs	Benefit Analysis	Consultation	Funding	Progress
Sport & Play	Cricket Net Upgrade	Offer a modern playing surface for all ages.	Cricket Club	Spring 2016	Cricket Club	Improved facility and allows Children to use the nets, embed Bluntisham Cricket Club in the community going forward	Plans submitted to HDC, grant funding being applied for in conjunction with BPC, meeting 13.06.2015	NA - cost neutral for BPC, funding via BCC and grant.	Planning permission approved and application submitted for funding January 2016. 6 week lead time from decision. BCC advised to put application on hold until new year. 16.8.16.
	Play Park Refurbishment	Update and overhaul Play Park area	Bluntisham PC - Philippa Hope/Clerk	Summer 2016	£50K	Improved and modernised facility with new equipment, surface and access for current and future generations of Bluntisham children, parents and carers	Open Day, School assembly	£50k WREN & £5k Parish Council	Funding approved - £45,169 WREN & £8,000 Tesco. Project start 5.9.16.
	Outside Gym	Create an outside gym space	Bluntisham PC - Philippa Hope/Clerk	Summer 2016	£8k	New outside gym facility for use by all, suited for people 14 yrs. +	Open day	None	£8,000 funding awarded. Project start 5.9.16.

Category	Project	Objectives & Actions	Owner	Time frame	Costs	Benefit Analysis	Consultation	Funding	Progress
Village Hall	Community Events	Hold an annual event on the recreation ground for the community	HMC - Mark Berg, Alan Moules, Rob Gore, Clerk	Annually	£300	Improved community wellbeing	WW2 event success, local facebook group encourage more events		Events committee, events organised: Beer festival, craft fair, magic show, theatre show, Sunday brunch
	Open Morning	Instigate annual open morning to allow Bluntisham residents to meet the council in a less formal environment, present village plan, involve all local community groups.	Philippa Hope & Clerk	Spring 2016	NA	12.9.15 Open Morning - successful 21.5.16 open morning - successful	Publish plans in newsletter and poster campaign to promote	NA	Ongoing promotion and invites to be organised.
Category	Project	Objectives & Actions	Owner	Time frame	Costs	Benefit Analysis	Consultation	Funding	Progress
	Time Banking	Improve facilities for vulnerable groups	All	NA	£5k pa approx	Scheme works well in Somersham, grants are available but not guaranteed. Need a scheme co-ordinator to make project work so financial commitment is needed.	Item included in previous newsletters, parish council meetings, Cllr Steve Criswell keen to promote.		A decision was reached by BPC on 1.2.16 not to pursue the Time Bank at this stage.
	Telephone box	Make use of original phone box	Mark Berg & Alan Moules	Winter 2016	£150.00	Other parishes use their phone box for other community uses.	Parish Open day - 21.5.16		Alan Moules presented detail for improving phone box, installing shelves, books, etc at PC meeting 3.8.16.
	Village lights - christmas	decorate village with lights	Rob Gore	Winter 2016	?	Improve the visual appearance of the village during the festive period.	Parish Open day - 21.5.16		
	Dog walk	improve the drainage of the dog walk area in the far corner, where pond was originally sighted	Philippa Hope	Summer 2016	?	To improve the dog walk area during the winter months. Making it a safer route for all dog owners	Parish open morning - 21.5.16		