

Corsham Town Council Transport Monitoring Sheet

| Scheme | Action/Issue | Priority (1-3) | Time Frame (yr 1 to 5)* | Status | Comments |
|--|--|----------------|-------------------------|-------------|---|
| Car Parking (off-street) | | | | | |
| Car Parking Charges | Review and improve the pricing structure for off-street parking to encourage shoppers and visitors | 1 | 1 | done | CTC responded to Countywide Parking Review, Mar '15. Changes implemented Nov '15. <i>Free parking days purchased in 2015, 2016 and 2017, Jan '17.</i> |
| Coach Parking | Enable the provision of coach parking facilities in Corsham town centre | 1 | 2 | started | Coach parking facility for the long-stay car park and removal of recycling area agreed with WC. CMS instructed Jan 16 to prepare and submit a planning application for the coach parking facility but on hold pending Public Realm Study and Corsham Framework July '16. <i>Unlikely to happen in short-term but Campus being used for ad hoc Coach visits in 2016, Jan '17.</i> |
| Car Parking (on-street) | | | | | |
| On-street Parking | Review Traffic Regulation Orders and decide where they should be increased, amended or removed | 2 | 4 | ongoing | CTC confirmed its requests for changes to waiting restrictions Jan '15. Draft proposals approved by P&A Cttee Sept '16. <i>WC actively pursuing changes in 2016-2018, Jan '17.</i> |
| Public Transport | | | | | |
| Railway Station | Support the case for a new railway station through information gathering, lobbying and responding to planning applications | 2 | 2 to 5 | started | <i>Corsham Station Town Team established Mar '16. Report commissioned Apr '16. CTC funding publicity material. Regular updates to Full Council from July '16. CTC to pay for Economic Report Sept '16. Brief drafted Oct '16. Commissioning on hold pending discussions on the impact Gov decision to defer electrification of the network announced Nov '16. Discussions ongoing with WC. Aiming to host conference in spring '17.</i> |
| Bus Services Monitoring | Monitor and review bus routes and usage and encourage service providers to ensure the services meet the identified needs | 3 | 4 | started | <i>Wiltshire Local Transport Plan, Public Transport Strategy Review underway, with severe cuts likely. Public Consultation ended in Apr 16. 231 and No10 service transferred to Faresaver in Apr 16. P&A Cttee agreed to research public transport issues for young people Sept '16. Research underway Nov '16. Faresaver also operates the zigzag bus, Nov '16.</i> |
| Bus Services for young people | Encourage public transport providers to provide service which meets the needs of young people | 3 | 4 | started | <i>To follow research to be carried out by Corsham Youth Council, survey completed Apr 16, results being analysed July 16. P&A considered Sept '16. Research underway Nov '16. Questionnaire constructed and to be placed on the Corsham School website Jan 17.</i> |
| Traffic Calming/Safety Improvements | | | | | |
| Road Safety Initiatives | Support road safety initiatives through partnership funding where it will have the greatest effect | 2 | 3 | ongoing | Work with CATG ongoing. CTC now has a Speed Indicator Device from WC, staff trained, review of sites is complete and deployment underway from summer '16. |
| Bath Road/Bradford Road Junction | Bath Road – junction improvements at Bath Road/Bradford Road | 2 | 3 to 4 | not started | This is due to happen as part of the Gladman Homes development, north of Bath Road following their successful Public Inquiry in 2015. Plans submitted Apr 16. Reserved matters being considered Sept '16. Plans approved and work started on site summer '16. |
| Heavy vehicle traffic in town centre | Monitor heavy traffic movement through the town centre and press for necessary improvements | 3 | 5 | not started | <i>Not due to start until 2017/18.</i> |
| Cycling & Pedestrian Routes | | | | | |
| Skynet Drive permissive path | Skynet Drive – permissive path for cyclists and pedestrians | 1 | 2 to 3 | started | <i>WC and MOD working to make Skynet Drive a bridleway/permissive path. Ongoing - CATG applying pressure for response Jan 16. Ongoing. Reserved matters planning application for Bradford Road/Park Lane under consideration. This includes potential cycle link to/from Rudloe, Nov '16. MOD Corsham planning to close Skynet drive to vehicular traffic at Park Lane in 2017.</i> |
| Corsham Cycle Network | Complete development of the Corsham Cycle Network and promote its use | 2 | 4 | ongoing | <i>P&A Cttee to consider next priorities/programme from Sept '15. Considered by the P&A Cttee May 16, further assessment underway July 16. Report to P&A Cttee Sept '16. Top three priorities being progressed by WC, Nov '16.</i> |

* Year 1 = 2014 - 15